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I.  PROGRESS ON PROJECT OBJECTIVES 

OBJECTIVE 1:  Analyze previously collected data on marten ecology. 
 
Additional analyses on previously collected data on marten ecology were completed. 
Multivariate approaches were explored to better understand habitat-use relationships. New 
approaches for the analysis of population data were incorporated into the analyses. Because 
of the amount of data available and peer comments, not all appropriate analyses were 
completed. 
 
OBJECTIVE 2:  Prepare manuscript on marten habitat relationships. 
 
Data files were assembled and additional analyses were incorporated on marten habitat use 
and available habitats. One manuscript on marten denning and resting structures was 
completed, submitted for publication, and revised. Based on peer comments, more analyses 
will need to be completed. A second manuscript on macro-scale habitat use was not 
completed because of time limitations. 

OBJECTIVE 3:  Prepare manuscript on factors affecting marten abundance. 
 
Three manuscripts were in various stages of publication. None of these manuscripts were 
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actually published as planned. More work, especially the inclusion of peer comments, will 
be needed on each manuscript to achieve successful publication.  

II.  SUMMARY OF WORK COMPLETED ON JOBS IDENTIFIED IN ANNUAL PLAN 
THIS PERIOD 
JOB  1:  Analyze previously collected data on marten ecology.  

Additional analyses on previously collected data on marten ecology were completed. 
Computer hardware and software were updated to keep pace with recent advancements, 
especially GIS. Landcover and topographic GIS coverages were updated as new 
information became available. Worked with US Forest Service and Fish and Wildlife 
Service to improve the exchange of GIS information. Multivariate approaches to data 
analysis were explored to better understand habitat-use relationships. New approaches for 
the analysis of population data were incorporated into the analyses. Because of the amount 
of data available and peer comments, not all appropriate analyses were completed. 

JOB 9:  Prepare manuscript on marten habitat relationships. 

Data files were assembled and reviewed including marten habitat use and available habitats. 
GIS system was upgraded to allow for more sophisticated spatial analyses. Consulted with 
staff biometrician on analytical procedures. Manuscript titled "Denning and resting 
structures of American martens in Southeast Alaska” was completed, submitted for 
publication, returned, and revised. Although most of the analyses were completed, a second 
planned manuscript on macro-scale habitat use was not completed because of time 
limitations. 
 

JOB 10:  Prepare manuscript on factors affecting marten abundance. 
 
Draft manuscript titled "Marten abundance on northeast Chichagof Island, Southeast 
Alaska, 1991-98" was prepared and is currently being reviewed by peers. Draft manuscript 
titled "Marten sex ratios in trapper catches - what do they tell us?" was revised. First draft 
of manuscript titled "Diet, body condition, and reproduction in American marten” was 
prepared. None of these manuscripts were actually published as planned. More work, 
especially the inclusion of peer comments, will be needed on each manuscript to achieve 
successful publication.  

III.  ADDITIONAL FEDERAL AID-FUNDED WORK NOT DESCRIBED ABOVE THAT 
WAS ACCOMPLISHED ON THIS PROJECT DURING THIS SEGMENT PERIOD 

VII.  PROJECT COSTS FOR THIS SEGMENT PERIOD 
FEDERAL AID SHARE  $ 43,200    +      STATE SHARE  $ 14,400   = TOTAL  $57,600 
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V. PREPARED BY: APPROVED BY: 
 
Rodney W. Flynn 

 
_________________________________ 

Wildlife Biologist III Thomas W. Paul, Federal Aid Coordinator 
 Division of Wildlife Conservation 
  
SUBMITTED BY:  
 
Kimberly Titus 
Regional Supervisor 

 
___________________________ 
Wayne L Regelin, Director 

 Division of Wildlife Conservation 
  

APPROVAL DATE:  _________________ 
 

 


